

**CITY OF GAINESVILLE**  
**Change Order No. 2**  
**Date: \_\_\_\_\_**

Project Name: Sweetwater Recreational Trail Phase 2

Location: Sweetwater Preserve Park to Sweetwater Wetlands Park

Consultant: Kimley-Horn and Associates, Inc.

Contract Date: December 5, 2022

Task Assignment No. 1 dated December 5, 2022 for (per Contract with Kimley-Horn and Associates, Inc. for Professional Design Services for Wild Spaces Public Places Projects dated April 30, 2018, as amended) is hereby amended as follows:

**1. NATURE OF CHANGES**

- 1.1 CONSULTANT shall perform additional services to include bidding and construction phase services as described in the CONSULTANT'S proposal dated July 26, 2023, attached to this Change Order and incorporated as Exhibit A. These additional services result in an increase to the contract price. In the event of any conflicts between the body of this Change Order and Exhibit A, the Change Order will prevail.

**2. CHANGES TO CONTRACT PRICE**

- 2.1 These changes result in the following adjustment of Lump Sum Contract Price:

|  |               |
|--|---------------|
| A) Lump Sum Contract Price Prior to this Change Order                      | \$ 96,370.00  |
| B) Net (Increase) ( <del>Decrease</del> ) resulting from this Change Order | \$ 25,405.00  |
| C) Lump Sum Current Contract Price including this Change Order             | \$ 121,775.00 |

**3. CHANGES TO CONTRACT COMPLETION TIME/DATE**

- 3.1 This change order results in the following adjustment of contract time/date (in calendar days):

|  |           |
|--|-----------|
| A) Original completion date/time   | 7/31/2023 |
| B) Net ( <del>Increase</del> ) ( <del>Decrease</del> ) resulting from previous Change Orders | 0 days    |
| C) Net (Increase) ( <del>Decrease</del> ) resulting from this Change Order                   | 365 Days  |
| D) Current completion time/date including this Change Order                                  | 7/30/2024 |

This Change Order constitutes a change to Task Assignment No. 1, and together with the Agreement for Professional Design Services for WSPP Projects dated April 30, 2018, First Amendment dated March 8, 2021, Second Amendment dated April 2, 2022, Third Amendment dated December 5, 2022, and Fourth Amendment dated June 30, 2023 constitutes the entire contract between the parties. All other terms and conditions of the original Task Assignment No. 1 remain in full force and effect. The adjustments in this Change Order are the entire adjustments in payment and contract time that the CONSULTANT is entitled to for all claims and damages for the cost of work outlined above, including but not limited to, and without conceding that these particular costs are recoverable, payroll costs, costs of materials, subcontractor costs, costs of special consultants (including attorneys), overhead, profits, and delay damages. The CITY shall make payment in accordance with the terms of the Agreement as amended.

CITY OF GAINESVILLE

KIMLEY-HORN AND ASSOCIATES, INC.

\_\_\_\_\_  
Cynthia W. Curry

City Manager

Date: \_\_\_\_\_

\_\_\_\_\_  
Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Approved as to Form and Legality

\_\_\_\_\_  
Assistant City Attorney

This form Document is a legal instrument approved by the City Attorney. Any deviations from its intended use should be authorized by the City Attorney Standard Contract-Change Order 11/2015.