

FIRST AMENDMENT TO CONTRACT FOR CULTURAL ARTS CENTER STUDY

This FIRST AMENDMENT is entered into this 22nd day of August, 2023 by the CITY OF GAINESVILLE, a Florida municipal corporation ("CITY"), and AMS PLANNING & RESEARCH CORP., a Connecticut corporation registered to do business in Florida ("CONTRACTOR").

WHEREAS, the CITY and CONTRACTOR entered into a Contract for Cultural Arts Center Study dated October 7, 2023; and

WHEREAS, the CITY and CONTRACTOR desire to amend the Contract.

NOW, THEREFORE, the parties agree to the following:

1. This Amendment shall become effective upon execution.
2. Paragraph 2 of the Agreement is amended to extend the completion deadline to February 29, 2024.
3. Except as modified by this Amendment, all terms and conditions of the Contract shall remain in full force and effect.
4. This Amendment, together with the original Contract dated October 7, 2023, constitutes the entire agreement between parties.

AMS PLANNING & RESEARCH CORP.:


[Steven Wolff \(Aug 9, 2023 21:31 EDT\)](#)

Steven A. Wolf, President

Date: Aug 9, 2023


CITY OF GAINESVILLE:


[Cynthia Curry \(Aug 22, 2023 12:03 EDT\)](#)

Cynthia W. Curry, City Manager

Date: Aug 22, 2023

Approved as to Form and Legality:


[Katherine Mockler \(Aug 21, 2023 14:22 EDT\)](#)

Assistant City Attorney