Keys to Home, as the Continuum of Care for Alachua, Bradford, Gilchrist, Levy and Putnam Counties, is committed to ending homelessness in our community. It is our goal to create a path to stable, permanent housing for individuals and families through a continuum of services from ranging from outreach and emergency shelter to permanent housing models. We will accomplish this through a coordinated entry system utilizing a proven assessment tool to measure vulnerability; community outreach; and continually focusing on reducing the length of time individuals and families remain homeless; and striving to prevent returns to homelessness.

Updated: 1/2024

Goal 1: As a Continuum of Care, embrace Housing First as a best practice

Objective 1 A: Assure that all service providers within the CoC follow Housing First as a best practice

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
	Assure the Housing First philosophy is emphasized as part of all housing model trainings	CoC Lead, CoC Council		Q1 2024, and ongoing		
Assure all CoC service providers are aware of and agree to follow the Housing First	Supply service providers on the Housing First Assessment Tool	CoC Lead		Q1 2024, and ongoing	Expand community awareness of the Housing First philosophy and	CoC Website has been redesigned, Lead Agency will post guidelines
philosophy	Explain to providers how their programs fit into the Housing First philosphy and recommend what, if any, changes could be made to their programs to better fit the philosophy	to providers how their programs fit into sing First philosphy and recommend any, changes could be made to their CoC Lead O	Ongoing	its application in the fight to end homelessness.		
	Establish a training schedule	CoC Lead	*Add budget	Q1 2024, and ongoing		Lead Agency is working with HUD TA to coordinate trainings for FY 23-24
Provide regular and ongoing training on the Housing First philosophy as a best practice	Assure the Housing First philosophy is emphasized as part of all housing model trainings	CoC Lead		Ongoing		
Fund only projects who fully follow the Housing	Include a review of adherence to principles as part of monitoring of projects	CoC Lead		Q1 2024, and ongoing	All agencies receiving CoC funding will follow the Housing	To be incorporated into grant applications and monitoring tools. Lead Agency added to KeystoHome website on 12/7/23.
	Have projects seeking funding complete the Housing First Assessment as part of application process	CoC Lead		Q1 2024, and ongoing	First philosophy.	Lead Agency added to KeystoHome website on 12/7/23.

Objective 1 B: Create and implement a Universal Release of Information

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Develop an open, transparent Release of Information (ROI) for all parties involved in the continuity of care for the consumer.	Identify all parties who need to be part of the ROI	HMIS Lead, CE Lead		Ongoing	A shared Release of Information will provide for better continuity	
	Create a list of parties and submit to CoC Lead	HMIS Lead, CE Lead		()naoina		
	Negotiate MOUs and/or Business Partner Agreements as necessary, include provisions for DV providers	HMIS Lead, CE Lead		Ongoing	of care within the CoC.	

Goal 2: Encourage residents in encampments to move to permanent housing Objective 2A: Work to move residents of outlying encampments into housing

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
	Re-establish an outreach committee	Outreach Subcommittee		Q1 2024	Outlying and rural homeless persons will be identified and entered onto byname list for housing placement. The CoC will develop an understanding of how the existing outreach entities can assist in an overall coordination of housing; outreach to locate consumers and coordinate them.	Originally established Oct. 2017 but has not met regularly since fall 2022.
	Revise and update outreach strategy	Outreach Subcommittee		Q4 2024		Initial P&P created June 2020, need to revise and update.
IVI-SPIJA I completed on outiving and rural	Develop community worker safety strategy for outreach workers as part of plan	Outreach Subcommittee		Q4 2024		
ondampment consumers	Begin implementing revised coordinated outreach plan	Outreach Subcommittee		Q1 2025		
	Use Point In Time as opportunity to extend outreach	Outreach Subcommittee		Ongoing		This was done with Outreach and PIT Committees combining and working together.

Goal 3: Expand community engagement

Objective 3 A: Encourage community-wide planning

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Establish a Funders' Council	Identify and engage community funders within the CoC region, such as United Way, Community Foundation of NCF, Elder Options, University of Florida, Municipalities, Children's Trust, CoC, DCF, others	CoC Council		Q2 2024	Better coordination among	Meetings were conducted to discuss aligning of contracts for homeless service providers funded by local agencies focusing on documentation
	Partner with the Community Foundation of North Central Florida and United Way to establish council.	CoC Council, CFNCF and UWNCF		Q2 2024	funders require grantees to participate in HMIS.	
Develop joint contract review teams within Funders' Council	Encourage funders to monitor agencies jointly to reduce the number of times an agency is monitored.	Funders Council			Better implementation of funded services with reduction in competing and contradicting requests for data.	Need Funder's Council established first.
	Set up a resource sharing during CoC General Membership Meetings	CoC Lead		Q1 2024		
	Conduct CoC-wide gaps analysis of service and housing options	CoC Lead		Q2 2024		
Know all available services, overlaps and gaps	Require all CoC member agencies to participate in 211 and update their profiles annually	CoC Lead		Q2 2024	We will have a better understanding of where to focus efforts and funds	
	Create Street Cards for remaining counties	CoC Lead		Q4 2024		Alachua County Street Card established and updated annually. Outlying counties have nothing. Lakesha from Putnam Co. Housing Authority working on one for Putnam Co.

Objective 3B: Expand use of HMIS with smaller agencies, faith-based providers, and non-funded agencies

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Encourage participation in HMIS with smaller agencies, faith-based providers, and nonfunded agencies	Promote the benefits of accessing HMIS as a means to coordinate services	CoC Council; HMIS Lead; CoC Lead		Ongoing		Membership brochure developed and distributed.
	Promote availabilty of grant funds and requirements to apply	CoC Council		Ongoing	Smaller agencies and faith- based organizations should join the CoC general membership; those who are interested shoud apply for funding.	Distributed as part of CoC NOFO competition
	Explore ways to reduce data collection/input burden on small agencies	Coordinated Entry and HMIS Committees		Ongoing		Meeting with Agencies at this time. HMIS- Smaller Non-CoC funded or Federal Partner funded agencies will only enter UDE's to less burden.
	Petition United Way, CAPP, etc. to make HMIS license fee and data input time an allowable expense under grants funded through those agencies	CoC Council and Funders Council		Q4 2024 and ongoing		Need to discuss with City of Gainesville regarding CDBG
	Make HMIS usage required for United Way, CAPP, etc. grants	Funders Council		Q4 2024		Need to establish Funders' Council first

Objective 3C: Enhance public awareness of homelessness

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Create a PSA to educate the public and dispel negative stereotypes	Secure in-kind media from local TV and radio stations	CoC Lead	In-Kind	Q3 2024	Create a "movement" towards acceptance. Bring in landlords	
	Create a CoC Facebook Page	CoC Lead	In-Kind	Completed		
	Create and establish annual social media campaign.	CoC Lead	In-Kind	Q1 2024 and ongoing		
Expand and promote Keys to Home website, specially resources	Add provider links to webpage	CoC Lead	In-Kind	Completed	The public at large will have easy access to information about homelessness and homeless services	

Objective 3D: Improve public safety services for homeless persons

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Increase awareness among public safety service providers regarding homelessness across CoC footprint	Expand on information and trainings currently provided to LEO, CCC (911) and coresponders	Meridian, Alachua County Crisis Center (CIT)		Ongoing		Research County CITs to find out if CoC can be added to agenda.
	Develop Street Card handouts to be provided to LEO, CCC (911) and co-responders	CoC Lead		Ongoing	of available resources	Street cards, as discussed above
Reduce unnecessary criminal justice expenditures related to homelessness.	Review current and proposed City/County ordinances that may adversely affect the homeless population.	CoC Council		Ongoing		We usually received notification from other groups that follow these closely
	Sustain and support "damp" low barrier shelters	CoC Lead		Ongoing	for actions which would be legal if performed within one's own home.	Confirm with Grace
	Coordinate with Central Receiving Facility	CoC Lead		Q2 2024	Tionie.	Confirm with Meridian

Objective 3E: Expand CoC membership

Strategies	Action Steps	Responsible	Estimated	Target date	Desired outcome	Status
Strategies	Action Steps	parties	expense	rarget date	Desired Outcome	(Include date and initials)

Identify and expand services available to persons experiencing homelessness in the rural parts of the CoC	Conduct meetings virtually to allow participation from across the CoC footprint	CoC Lead	Zoom license fees	Ongoing	Estabishing smaller meetings in outlying counties independent from the General CoC meeting in	Originally, meetings were envisioned in each county. Putnam was established. Levy/Gilchrist were incorporated into Tri-County Resource Center meetings. Nothing yet for Bradford. Post-pandemic, this action step has changed.
	CoC lead engages rural members to participate in CoC meetings via Zoom	CoC Lead	Zoom license fees	Ongoing	Gainesville will help strengthen local service provision and better identify gaps	While initially, CoC traveled to other counties, now those agencies are encouraged to participate remotely.
	Specifically invite members to general meetings	All CoC members	In-Kind	Q3 2024		Need to schedule 2024. Have established September 2017 meeting as "Bring a Buddy". Need to schedule 2018.
Increase CoC membership to include direct service providers not typically thought of as "homeless service providers" such as faith-	Develop materials outlining benefits of membership including a brief presentation and application to vet new members	CoC Lead, CoC Council	In-Kind	Q4 2024	Bringing additional providers into the CoC-fold will help to better identify gaps in system performance.	Need to update brochure to new brand standards as well as presentation. Completed 2018: membership brochure developed and distributed.
	Conduct outreach to atypical service providers	All CoC members	In-Kind	Ongoing		Asked all members to bring someone from another agency to September general meeting
	Have current members extend personal invitations to others	All CoC members	In-Kind	Ongoing		Asked all members to bring someone from another agency to September general meeting

Objective 3F: Educate the community about Rapid Re-Housing and Permanent Supportive Housing

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Educate service providers and the community at large about RRH and PSH	Discuss best practice models to increase healthy competition for state and HUD funded grants.	CoC Lead	In-Kind	0 0	Increase awareness of permanent housing models and	
	During monitoring, evaluate adherance to RRH and PSH guidelines from HUD and DCF	CoC Lead	In-Kind	Ongoing	their role in ending homelessness	

Goal 4: Develop and Implement CoC-Wide standards of service and care Objective 4 A: Housing and Outreach services will be provided in a consistent manner

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Develop and implement CoC-wide standards for admission, service, exit strategies and length of stay limits for emergency shelter	Review best practices and other standards	CoC Lead		Q2 2024	Proven results-driven standards are the key to future funding.	
	Draft local standards	CoC Lead		Q2 2024	Show folks what works and hold our funded agencies to this standard of care	
Develop and implement CoC-wide standards for admissions and service for Rapid Re-Housing	Review best practices and other standards	CoC Lead		Q2 2024	Proven results-driven standards are the key to future funding. Show folks what works and hold our funded agencies to this standard of care	
	Draft local standards	CoC Lead		Q2 2024		
Develop and implement CoC-wide standards for admission and service for Permanent Supported Housing	Review best practices and other standards	CoC Lead		Q2 2024	Proven results-driven standards are the key to future funding.	
	Draft local standards	CoC Lead		Q2 2024	Show folks what works and hold our funded agencies to this standard of care	

Develop and implement CoC-wide standards for provision of Outreach	Review best practices and other standards	Outreach Subcommittee	Q2 20	Proven results-driven standards are the key to future funding. Show folks what works and hold	
	Draft local standards	Outreach Subcommittee	Q2 20	6 1 1 1 1 1 1 1 1	See outreach above
Develop and implement CoC-wide standards for Coordinated Entry including use of the byname list	Review best practices and other standards	Coordinated Entry Committee	Q2 20	Proven results-driven standards are the key to future funding. Show folks what works and hold	Done 12-2017
	Draft local standards	Coordinated Entry Committee	Q2 20	our funded agencies to this	Done 12-2017
Develop and implement CoC-wide standards for provision of prevention and diversion	Review best practices and other standards	CoC Lead	Q2 20	Proven results-driven standards are the key to future funding. Show folks what works and hold	Done CE Manual Complete
	Draft local standards	CoC Lead	Q2 20		Done 12-2017

Objective 4 B: Assure that CoC funds are being provided to only high performing projects

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Develop corrective action plans as needed to assure all programs meet local, state, and federal standards	Develop and run HMIS data reports such as APR, CAPER and others to be used as part of quality assurance process	CoC Lead		In-progress	All CoC funded programs will operate at optimum levels	Will incorporate into monitoring tool once developed
	Determine appropriate minimum standards and extent of corrective actions	CoC Lead			operate at optimum levels	
Application review and ranking committee of 3	Determine length of time on the committee and selection process	CoC Council		Annually	TTO ITEM TO G GITTE OF THE COLOR	Done in 2017
or more persons	Approve scoring sheet for ranking and review	CoC Council		Annually	review policy and procedure for all grants	Done in 2017
	Collect and compare current agency grievance procedures	CoC Lead, CoC Council		Q4 2024	Consumers will have the opportunity to provide concerns at the CoC Governance level so these concerns may be considered during funding	Will request from providers
Develop and implement a universal grievance process for all CoC member agencies, funded and non-funded		CoC Lead, CoC Council		Q4 2024		
	Post finalized version on CoC website along with webform for public use	CoC Lead, CoC Council		Q4 2024	deliberations.	
A	Identify needed trainings	CoC Lead		Q2 2025	All CoC members will be	Some trainings have been identified
Arrange/offer and encourage attendance at trainings such as: critical time intervention; trauma informed care; recovery oriented	Identify trainers, including those within existing resources	CoC Lead		Q2 2025	provided with be well trained in matters necessary to operate an	
housing focused intensive case management	Develop a training schedule	CoC Lead		Q2 2025	effective and efficient Continuum	Need to develop schedule
5 agee	Invite CoC members to participate	CoC Lead		Q2 2025	of Care.	
	Post finalized version on CoC website calendar	CoC Lead		Q2 2025		
Assure all data in HMIS is complete and	Provide regular and ongoing HMIS training	HMIS Committee	In-kind	Ongoing	We will have complete and accurate data to be used for planning and resource allocation.	We are doing this now
accurate	Post data quality report cards on CoC website and review at general meetings	HMIS Committee with CoC Lead	In-kind	Ongoing		Reports are now being revised for all funding streams

Goal 5: Expand permanent housing options
Objective 5 A: Increase affordable market rate housing

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
	Arrange trainings from the Florida Housing Coalition, technical assistance	CoC Lead	In-kind	Ongoing		As trainings become available, we share the information. We also request trainings as needed
	Connect with Legislative Committees through FCEH	CoC Lead	In-kind	Ongoing	More people are able to afford housing, reducing the number of people who are homeless	
sustainable market rate housing	Connect with local legislators and decision- makers with the city and county commissions.	CoC Lead, CoC Council, and Select CoC Members	In-kind	Ongoing		
	Designate CoC members to visit local representatives and attend legislative meetings	CoC Council	In-kind	Ongoing		
	Participate in local governance meetings on affordable housing	CoC Lead, CoC Council	In-kind	Ongoing		

Objective 5 B: Target existing housing assistance funds for homeless housing

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Itlings for tenant-nased rental assistance for	Participate in local workshops when plans are developed	CoC Lead		Ongoing	Additional monies used for services and rent subsidy in conjuction with best practice models.	Ongoing
homeless services for CDBG applications	Participate in local workshops when plans are developed and encourage homeless service providers to apply for funds.	CoC Lead		Ongoing	Additional monies used for services and rent subsidy in conjuction with best practice models.	
	Identify key staff at all local PHAs - GHA, ACHA, PHA, NCFPHA Develop strong argument for preference and share with PHAs	Housing Committee		Ongoing		In 2017-2019, worked with GHA and ACHA to establish preferences for homeless persons. Need to continue to monitor and advocate.
Enccourage Public Housing Authorities to establish a preference for homeless persons for Housing Choice Vouchers and public housing	Provided PHAs with data and examples from other PHAs who have established a preference	Housing Committee		Ongoing	Persons currently experiencing homelessness will have more opportunities to move into subsidized housing.	
	Encourage PHAS to revisit screening criteria which currently tends to screen out many homeless persons and provide examples of how this works for other PHAS	Housing Committee		Ongoing	outside industry.	Ongoing

Objective 5 C: Expand available alternative housing models

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Seek to expand alternative housing options such as single room occupancy lodgings (SROs), tiny houses, and RVs	Assign a team to identify current stock of alternative housing	Housing Committee		Q3 2024		
	Review local zoning codes for alternative housing options	Housing Committee		Q3 2024	Increase affordable housing supply and options	
	Identify possible locations to site alternative housing models	Housing Committee		Q3 2024		
	Identify service providers to operate alternative housing options	Housing Committee		Q3 2024		

Create a shared housing/room mate matching program	Explore existing programs	Housing Committee	Q4 2025	Ensure long term solutions to ending homelessness that support recovery in an integrated environment	
	Approach student housing providers to determine ability to access/share their roommate matching software	Housing Committee	Q4 2025		
	Identify agency with capacity and ability to offer this service	Housing Committee	Q4 2025		
	Add roommate matching questions to housing search form	Housing Committee	Q4 2025		

Object 5 D: Provide on-going support to prevent at-risk persons from losing housing

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Establish education programs for clients not	Determine scope of services to be offered by team	Housing committee	In-kind	Ongoing	The support will help to keep	Research has begun
provided case management under a housing program	Identify potential community partners who may already be offering this service	Housing committee	In-kind	Ongoing	receive case management	In process, include TRLS
	Recruit members	Housing committee	In-kind	Ongoing	successfully housed.	In process
Provide clients with training on housing focused tenant rights and responsibilities	Research/develop training materials. Family Promise Keys to Good Tenancy is community- wide training and being shared is a "train the trainer" with GHA	Housing committee	ln-kind	Q2 2024	Newly housed persons will learn their rights and responsiblities as a tenant, helping them to remain successfully housed.	Tenant "Checklist" is being drafted.
	Provide to clients just prior to move-in	Case Managers	In-kind	Ongoing		Case managers will educate clients on their responsibilities
Training for case managers on how to	Share best practices & determine if a curriculim already exists	Housing committee	In-kind	Ongoing	By expanding on the traditional case management curriculim, we will be better able to keep newly housed persons succesfully housed.	In process
coach/case manage newly housed clients	Ask Florida Housing Coaltion if they can provide a training on this issue	CoC Lead		Ongoing		Training scheduled for May 2018.
Provide training in community	Identify subsidized housing providers to determine what types of training they currently provide and potential for expansion.	Housing committee	ln-kind	Ongoing	At-risk clients achieve a better understanding of tenant responsibilities and rights resulting in stablization of	In talks
	Collaborate with other agencies and institutions to create a cohesive curriculum	Housing committee	In-kind	Ongoing	housing.	In talks

Object 5 E: Improve landlord relationships

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Create a Housing Liaison position at CoC	Develop position description	CoC Lead	In-kind	IBD)	Landlords will have a point of contact to notify of available units	Position Is awaiting funding
	Hire appropriate staff	CoC Lead	TBD		and a person to contact if situations arise with tenants.	
Develop leave behind materials for landlords	Create landlord brochure	Housing committee	TBD		Landlords will have a point of contact to notify of available units	
	Purchase business cards for Housing Liaison	CoC lead agency	TBD	TDD	and a person to contact if situations arise with tenants.	
Host regular landlord appreciation/recruitment	Set date for regular landlord engagement sessions	Housing committee, GHA	TBD	()naoina	Landlords will have an opportunity to hear from other landlords	
	Landlord Summits and forums	CoC Lead	TBD	Q2 2025	landiolus	

Goal 6: Develop and implement robust diversion and prevention strategies

Objective 6 A: Expand diversion options and develop standards

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
strategies to Coordinated Entry staff and front	Set date and time for initial training module	CoC Lead		Q4 2024	Persons seeking shelter will be diverted to alternate safe and appropriate places as much as	Current Navigators at GRACE trained, need to train intake staff at other locations
line staff at service provider agencies	Establish ongoing training schedule	CoC Lead		Q4 2024	possible	
Establish a CoC-wide funding stream for diversion from homelessness activities	Research possible funding sources	CoC Membership			having a steady resource will	GRACE has targeted some fundraising dollars to diversion; however, needs to be more than just GRACE doing this
	Set up tracking method in HMIS	HMIS Lead		Q2 2024	Data on diversions can be used	This has been set up. 2-2017
Track effectiveness of diversion within CoC	Train all initial points of contact on how to track in HMIS	HMIS Lead		Q2 2024	to create more effective diversion strategies	Training is ongoing

Objective 6 B: Expand prevention options and develop standards

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
	Determine current prevention providers	Prevention Committee	In-kind	Completed	provided in a consistent manner	Currently working on a list of providers
Develop CoC-wide protocol and standards for the provision of prevention	Establish regular meetings with prevention providers	Prevention Committee	In-kind	Completed		
	Establish homeless prevention strategies within the coordinated entry system	Prevention Committee	In-kind	Q4 2024		
Better target prevention services to persons who would actually become homeless	Explore use of Prevention VI-SPDAT	Prevention Committee	In-kind	Q4 2024	reduce the number of clients who	Need to reevaluate. Completed in 2017. Reviewed tool, will share with group when together.

Goal 7: Work with other Systems of Care to reduce entries into homelessness

Objective 7 A: Hospitals/Crisis stabilization units do not discharge people into homelessness

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Encourage hospitals to utilize processing techniques to reduce discharges into homelessness	Meet with hospitals to discuss resources and plans for decreasing discharges into homelessness.	CoC Lead		Q2 2025		
	Identify potential cost savings to hospitals if more persons had access to mainstream benefits.	CoC Lead		Q2 2025		

Objective 7 B: Jails/prisons do not discharge people into homelessness

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Develop criteria to determine vulnerability of	Established procedure to conduct VI-SPDAT on persons to be released from Alachua County Jail; need for other jails/prisons releasing into our CoC	Outreach Subcommittee		Q2 2025 Reduce the number of people exiting jail/prison into homelessness	Need to re-establish relationships.	
	Connect with jails in other counties	Outreach Subcommittee		Q2 2025	Homelessiless	

Objective 7 C: Foster care system does not discharge people into homelessness

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Collect data on number of children exiting foster	Determine what information to collect	HMIS Committee	In-kind		We will have a better	
		HMIS Committee	In-kind		understanding of the number and demographics of foster children	
	Identify other agencies with data we want to collect	HMIS Committee	In-kind		our continuum, allowing for better planning.	
	Meet with other agencies and obtain an agreement to share data	HMIS Committee	In-kind			
Utilize family reunification vouchers to reduce individuals exiting foster care from entering homelessness	Meet with school boards and school liaisons	Housing Subcommittee	In-kind	Q3 2024	Decrease the number of youth exiting foster care from entering homelessness.	
	Coordinate efforts with Partnership for Strong Families, Family Promise, CDS, and housing authorities	Housing Subcommittee	In-kind	Q3 2024		

Objective 7 D: Education system/School Board

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Collect data on number of homeless children	Determine what information to collect	HMIS Committee	In-kind	Q4 2025	We will have a better understanding of the number and demographics of homeless children our continuum, allowing for better planning.	
	Meet with school boards and school liaisons	HMIS Committee	In-kind			
	Identify other agencies with data we want to collect	HMIS Committee	In-kind	Q4 2025		
	Meet with other agencies and obtain an agreement to share data	HMIS Committee	In-kind			
	Use collected data to better plan services for homeless school children.	HMIS Committee	In-kind	Q4 2025		

Objective 7 E: Veteran Services

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
Assure that Veterans stay in the forefront for available services	Maintain Veteran master list as a sub list of the byname list	Functional Zero Committee	In-kind		We will meet the HUD/USICH goal of ending Veteran homelessness	(monate date and minute)
	Submit for designation of having achieved "functional zero"	Functional Zero Committee	In-kind	TBD		

Goal 8: Continue to keep families in our funding structure Objective 8 A: Create family-centric services

Strategies	Action Steps	Responsible parties	Estimated expense	Target date	Desired outcome	Status (Include date and initials)
gage providers of family service, homeless not, in the CoC planning process	Identify family service providers	CoC Lead	ln-kind	Q4 2025		Have relationships in Alachua Co., need to expand to others

	Determine what information to collect	HMIS	In-kind	Q4 2025		
Collect data on number of families needing prevention and rehousing services.	Determine what information to collect	Committee	in-kina	Q4 2025	We will have a better understanding of the number and demographics of homeless families in our continuum, allowing for better planning.	
	Identify gaps in service	HMIS Committee	In-kind			
	Meet with school boards and school liaisons	HMIS Committee	In-kind	Q4 2025		
	Identify other agencies with data we want to collect	HMIS Committee	In-kind	Q4 2025		
	Meet with other agencies and obtain an agreement to share data	HMIS Committee	In-kind	Q4 2025		_