## FIRST AMENDMENT TO TASK ASSIGNMENT NO. 2 SW 47<sup>th</sup> AVENUE TRAIL PHASE 2

| THIS AMENDMENT is entered into this 24th day of                        | April      | , 2024, by | the CITY OF |
|--|------------|------------|-------------|
| GAINESVILLE, FLORIDA, a municipal corporation ("CITY"), and            | nd KIMLEY- | HORN AND   | ASSOCIATES, |
| INC., a North Carolina corporation authorized to do business in Florid | da ("CONSU | LTANT").   |             |

WHEREAS, the CITY and CONSULTANT entered into Task Assignment No. 2 dated June 28, 2023, for engineering services for SW 47<sup>th</sup> Avenue Trail Phase 2, pursuant to Agreement for Professional Architectural and Engineering Consulting Services dated September 26, 2018, and First Amendment dated April 5, 2022; and

WHEREAS, the project has experienced delays with receiving additional topographic survey information and soil borings, and additional time is needed to obtain all necessary project permits and complete procurement and construction.

NOW, THEREFORE, the CITY and CONSULTANT wish to amend the Task Assignment.

- 1. This First Amendment to Task Assignment No. 2 shall become effective immediately.
- 2. Paragraph 3 of the Task Assignment is amended to extend the completion deadline for design and permitting work to September 12, 2024. It is estimated that procurement will take another 4 months from completion of design and permitting, and that construction will take another 9 months from completion of procurement.
- 3. Except as modified by this Amendment, all terms and conditions of Task Assignment No. 2 shall remain in full force and effect.
- 4. This Amendment, together with Task Assignment No. 2, and the Agreement for Professional Architectural and Engineering Consulting Services, as amended, constitute the entire agreement between the parties.

CITY OF GAINESVILLE:

| TRIVILLE I HOTAL TRIB HOSCERTIES, INC                      | CITT OF GIMINES VIELE.  |
|--|---|
| Richard V Busche Richard V Busche (Apr 24, 2024 10:41 EDT) |   |
| Richard V. Busche, Sr. Vice President                      | Cynthia W. Curry, City Manager                                |
| Date: Apr 24, 2024   | Date: Apr 24, 2024  |
|  | Approved as to Form and Legality:                             |
|  | David C. Schwartz  David C. Schwartz (Apr 24, 2024 11:06 EDT) |
|  | City Attorney   |

KIMLEY-HORN AND ASSOCIATES INC: